

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date: 30 September 2026

Team ID: SWTID-2026-9911

Project Name: Auto Ticket Classification using Flow Designer

Team Size: 4

Team Leader: Indhu T

Team Members: Mahalakshmi M, Venmathi S, Amala Prathiba J

Maximum Marks: 5 Marks

PRODUCT BACKLOG, SPRINT SCHEDULE, AND ESTIMATION

Sprint	Functional Requirement (Epic)	User Story Number	Story Points	User Story / Task
Priority	Team Members			

Sprint-1	Incident Ticket Submission	USN-1	3	As a student/teacher, I can submit an incident ticket with Short Description and Description details.	High	Indhu T
Sprint-1	Incident Ticket Submission	USN-2	2	As a user, I can enter contact details and select my location/classroom number.	High	Mahalakshmi M
Sprint-1	Input Validation	USN-3	3	As the system, I can validate mandatory fields (Short Description) before form submission.	High	Venmathi S
Sprint-2	Automated Keyword Parsing	USN-4	3	As the system, Flow Designer analyzes keywords in Short Description and Description fields.	High	Indhu T

Sprint-2 | Category & Subcategory Assignment | USN-5 | 3 | As the system, I can automatically assign Category and Subcategory based on identified keywords. | High | Mahalakshmi M

Sprint-2 | Priority & Assignment Group Routing | USN-6 | 2 | As an IT support group, I can automatically receive tickets routed based on assigned category. | Medium | Venmathi S

Sprint-3 | Status Tracking & Management | USN-7 | 3 | As a requester, I can view real-time ticket classification and resolution status in ServiceNow. | High | Amala Prathiba J

Sprint-3 | Notifications | USN-8 | 2 | As a requester, I receive automated notifications upon ticket creation, classification, and resolution. | Medium | Mahalakshmi M

Sprint-3 | Work Notes & Incident Logs | USN-9 | 3 | As an IT support staff, I can view classification logs and update work notes for incident resolution. | High | Venmathi S

Sprint-4 | Helpdesk Reports & Dashboards | USN-10 | 2 | As an IT administrator, I can view reports on ticket volumes by category, classification accuracy & MTTR. | Low | Indhu T

Sprint-4 | Audit Logging | USN-11 | 2 | As an administrator, I can review historical audit logs of automatic classification and workflow triggers. | Medium | All Members

=====

PROJECT TRACKER, VELOCITY & BURNDOWN CHART

=====

Sprint | Total Story Points | Duration | Sprint Start Date | Sprint End Date | Story Points Completed (as on Planned End Date) | Sprint Release Date

-----+-----+-----+-----+-----+-----+-----

Sprint-1 8 2026	6 Days	01 Oct 2026	06 Oct 2026	8	06 Oct
Sprint-2 8 2026	6 Days	07 Oct 2026	12 Oct 2026	8	12 Oct
Sprint-3 8 2026	6 Days	13 Oct 2026	18 Oct 2026	8	18 Oct

Sprint-4 | 4 | 6 Days | 19 Oct 2026 | 24 Oct 2026 | 4 | 24 Oct 2026

Velocity Calculation:

For this project, the planned total is 28 story points across 4 sprints. Each sprint is planned for 6 days. The average planned velocity is calculated as:

Average Velocity (AV) = Total Story Points / Number of Sprints = 28 / 4 = 7 story points per sprint

Planned Burndown Table:

Sprint Point	Planned Remaining Story Points
--------------	--------------------------------

-----+-----	
-------------	--

Start	28
-------	----

End of Sprint-1	20
-----------------	----

End of Sprint-2	12
-----------------	----

End of Sprint-3	4
-----------------	---

End of Sprint-4	0
-----------------	---

The planned burndown starts at 28 story points and reduces as the team completes the incident classification automation user stories.

=====

SPRINT PLANNING - TEAM ROLES AND DELIVERY FLOW

=====

Team Member Responsibilities:

- Indhu T (Team Leader) : Coordinate sprint planning, Flow Designer keyword logic design, routing rules, and overall review.
- Mahalakshmi M : Design Incident Request forms on Service Portal, UI policies, notifications, and client scripts.
- Venmathi S : Work on input validation, keyword analysis actions, assignment group routing logic, and testing.
- Amala Prathiba J : Handle status tracking dashboards, helpdesk reports, audit logging, and User Acceptance Testing (UAT).

Sprint Delivery Flow:

1. Student/Teacher submits an IT incident ticket through the ServiceNow Service Portal.
2. System validates mandatory fields (Short Description & Description).
3. Flow Designer triggers immediately upon ticket creation and parses keywords.
4. System automatically assigns Category, Subcategory, and Priority based on identified keywords.
5. Ticket is routed directly to the appropriate IT Support Assignment Group.
6. Automated email/portal notifications are sent to the requester with classification details.
7. IT support staff works on the ticket, updates work notes, and resolves the issue.
8. Helpdesk dashboards and audit logs track classification accuracy, resolution time, and workflow history.

REFERENCES

1. ServiceNow - Service Catalog and Incident Management Concepts[cite: 9].
2. ServiceNow - Flow Designer and Workflow Automation Concepts[cite: 9].

3. ServiceNow - Data Lookup Rules and Automated Ticket Routing[cite: 9].

4. Atlassian - Agile Project Management, Sprint Planning, Velocity, and Burndown Chart Concepts[cite: 9].